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August 2019

OPTION A 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

OPTION B 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22

min sqm

IOC Executive Board room 250 IOC
setup

EB
Rehearsal

Clear by
12:00 / dismantle Dismantle

IOC Session room (incl. IOC AV Production Centre) 2000 min 8m 
height LOC setup Technical

Rehearsal Final setup Final setup IOC Rehearsal IOC Rehearsal Dismantle

Candidate City presentation and announcement Ceremony 
room

2000 min 8m 
height LOC setup Technical

Rehearsal Final setup CC video 
transfer CC rehearsals CC dress 

rehearsals
OBS dress 
rehearsal

CC presentations 
announcement

Clear by
12:00 / dismantle Dismantle

Opening ceremony of the 132nd IOC Session Rehearsals Rehearsals and 
ceremony

Candidate cities' Holding Area (Green room) 80 LOC
setup                        Dismantle

Accreditation Centre LOC setup                        Starting
day

Clear by
12:00 / dismantle Dismantle

International Broadcaster Centre (IBC) 1000 LOC setup                        Starting
day

Clear by
18:00 Dismantle

Main Presse Centre (MPC) 1500 LOC setup                        Starting
day

Clear by
18:00 Dismantle

Press agencies (within IBC/MPC) 4 x 20 LOC setup                        Clear by
18:00 Dismantle

Media catering area 150

Media live positions LOC setup                        IOC
setup                      Dismantle

Stand-up positions 100

Media Press Briefing room 600 LOC setup                        Starting
day

Clear by
12:00 / dismantle Dismantle

OBS office / IOC Media office at IBC/MPC 60 LOC setup                        Starting
day

Clear by
18:00 Dismantle

IOC President's office 60 LOC setup IOC
setup                      

Clear by 
18:00 Dismantle

IOC President's Executive office 80 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC President's meeting room 60 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC President's interview room 40 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Director General's office 70 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Director General's Executive office 80 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Protocol Office 50 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Bid Coordination 50 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Administration Office 150 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Sports Department
IOC Olympic Games Department, YOG 120 LOC setup IOC

setup                      
Clear by

18:00 Dismantle

IOC Accommodation, Finance and Travel Agency 80 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Hospitality, events and logistics 200 LOC setup IOC
setup                      

Clear by
18:00

Freight delivery, storage and removal 200 Freight delivery Freight 
departure

IOC Strategic Commications Department 100 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Language services 40 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Technology and Information Department 80 LOC setup IOC
setup                      

Clear by
18:00

IOC Legal Affairs Department 50 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Television and Marketing Services SA 80 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Meeting Room 1 100 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

IOC Meeting Room 2 100 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

Office of the IOC Ethics and Compliance 50 LOC setup IOC
setup                      

Clear by
18:00 Dismantle

Candidate city 1 - office 50 LOC setup IOC
setup                      

Clear by
14:00 / dismantle

Candidate city 2- office 50 LOC setup IOC
setup                      

Clear by
14:00 / dismantle

Candidate city 3 - office 50 LOC setup IOC
setup                      

Clear by
14:00 / dismantle

Candidate city 4- office 50 LOC setup IOC
setup                      

Clear by
14:00 / dismantle

Olympic information desk LOC setup IOC
setup                      

Clear by 12:00  / 
dismantle

Security room

Medical room

Parking spaces

Legend: Dismantle

This chart doen not include other working areas, such as LOC offices, volunteers and drivers catering and rest area, transportation  desks, etc. which should also be taken into account.

Use

IOC
setup

IOC
setup

IOC
setup

IOC
setup

IOC set-upLOC
setup                        

Appendix 2

LOC setup                        

IOC
setup

IOC meeting room and office spaces requirements and operation dates

IOC
setup

September 2019

September 2019

IOC
setup

IOC
setup

132nd IOC Session Bid Process File  
Lausanne, October 2016 


	IOC MEETING ROOM & OFFICES

